

6 July 1964

Mr. Robert E. Simpson, Director
Office of International Regional Economics
Bureau of International Commerce
U. S. Department of Commerce
Washington 25, D. C.

Dear Bob:

1. According to your latest progress report, we have received five units from you during FY 1964. Three of these were carryovers from FY 1963, and two were items on the FY 1964 schedule; six are overdue. Of these six, two are promised at the end of this month and four are to be expected in December 1964, March and April 1965. Perhaps the emergency measures to accelerate production discussed in your office on 21 April may help to remedy this unfortunate situation.

2. Some of these deliveries coincide with receipt of new items on the FY 1965 schedule, a copy of which has just been forwarded to you. If you foresee any difficulties in following the due dates in this schedule, which has been approved by the interagency NIS Committee, please notify us.

Sincerely,

25X1A9a

Deputy Assistant Director
Basic Intelligence

Distribution:

O & I - addressee
1 - BIC/Commerce
1 - Ch/D/E
1 - chrono (dad)
1 - " (OAD)